
ID Task Name Duration Start Finish
1 Surface Passage Plan - The Dalles and Bonneville 2175 days Mon 3/3/03 Fri 7/1/11
2 The Dalles Dam 2175 days Mon 3/3/03 Fri 7/1/11

3 Configuration & Operation Plan 600 days Mon 3/3/03 Fri 6/17/05

4 Baseline Biological Forebay Behavior Testing 232 days Mon 4/12/04 Tue 3/1/05

5 Feasibility Report - BGS 293 days Mon 4/12/04 Wed 5/25/05

6 DDR - BGS 262 days Mon 1/31/05 Tue 1/31/06

7 Plans & Specifications - BGS 108 days Wed 2/1/06 Fri 6/30/06

8 Prototype Construction - BGS 174 days Tue 8/1/06 Fri 3/30/07

9 Prototype Evaluation - BGS 317 days Mon 4/16/07 Tue 7/1/08

10 Engineer Follow-on Improvements (Small Contract) 174 days Wed 8/1/07 Mon 3/31/08

11 2nd Year Prototype/1st Year Post Construction
Evaluation

318 days Mon 4/14/08 Wed 7/1/09

12 Construct Follow-on Improvements (Large
Contract)

130 days Mon 9/1/08 Sat 2/28/09

13 Post Follow-on Construction Evaluation 319 days Mon 4/13/09 Thu 7/1/10

14 Update Configuration & Operations Plan 218 days Tue 9/1/09 Thu 7/1/10

15 Spillway Survival Studies 234 days Mon 4/10/06 Thu 3/1/07

16 Spillway Improvements - Tailrace Modeling 261 days Fri 7/1/05 Fri 6/30/06

17 DDR - Spillway Improvements 326 days Fri 6/30/06 Fri 9/28/07

18 Plans & Specifications - Spillway Improvements 154 days Mon 10/1/07 Thu 5/1/08

19 Construction - Spillway Improvements 151 days Fri 8/1/08 Sat 2/28/09

20 1st Year Post Construction Evaluation 319 days Mon 4/13/09 Thu 7/1/10

21 2nd Year Post Construction Evaluation 320 days Mon 4/12/10 Fri 7/1/11

22 Bonneville Dam 1326 days Fri 7/1/05 Fri 7/30/10

23 Update Configuration & Operations Plan 21 days Fri 7/1/05 Fri 7/29/05

24 DDR - Sluiceway Improvements, includes hydraulic
modeling

391 days Mon 10/3/05 Mon 4/2/07

25 Plans & Specifications - Sluiceway Improvements 176 days Mon 4/2/07 Mon 12/3/07

26 Construction - Sluiceway Improvements 262 days Tue 4/1/08 Wed 4/1/09

27 Biological Evaluation 261 days Mon 4/13/09 Mon 4/12/10

28 Update Configuration & Operations Plan 22 days Thu 7/1/10 Fri 7/30/10

Configuration & Operation Plan

Baseline Biological Forebay Behavior Testing

Feasibility Report - BGS

DDR - BGS

Plans & Specifications - BGS

Prototype Construction - BGS

Prototype Evaluation - BGS

Engineer Follow-on Improvements (Small Contract)

2nd Year Prototype/1st Year Post Construction Evaluation

Construct Follow-on Improvements (Large Contract)

Post Follow-on Construction Evaluation

Update Configuration & Operations Plan

Spillway Survival Studies

Spillway Improvements - Tailrace Modeling

DDR - Spillway Improvements

Plans & Specifications - Spillway Improvements

Construction - Spillway Improvements

1st Year Post Construction Evaluation

2nd Year Post Construction Evaluation

Update Configuration & Operations Plan

DDR - Sluiceway Improvements, includes hydraulic modeling

Plans & Specifications - Sluiceway Improvements

Construction - Sluiceway Improvements

Biological Evaluation

Update Configuration & Operations Plan

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
2003 2004 2005 2006 2007 2008 2009 2010 2011 2012

Figure 3 Surface Passage Plan - TD and Bonn.mpp 
Thu 7/28/05 

Page 1 FIGURE 3


